STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE-4/16/2018  Ragetal2
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
‘ CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 298 | SUPPLEMENT# @ | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $86,360,782.99
COST: $100,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES [] NO
= ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: - PROJECT DESCRIPTION:
IERBYS Planning CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i O, : i Thi i Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
CRRlmtEeni-SETiie: TEAY), ThisGHEge Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Performing Advanced Planning and Constructability work and Storm Water Pollution Prevention Plan (SWPPP) development
for rehabilitation construction at Interurban Electric Railway Bridge Yard Shop (IERBYS).

The Department is in the pracess of constructing a new maintenance facility for the San Francisco-Oakland Bay Bridge East
Spans. This new facility, which will be constructed over several phases, was planned to include a storage warehouse and
maintenance training facility. Construction of the warehouse will begin this year, but timing of the completion of the facility will
not coincide with the completion of the major East Span construction projects including the SAS Project. Additionally,
planning for the new warehouse did not anticipate the level of storage of materials, parts and engineering documentation that
will actually be required for the new East Span. To address the immediate concern of the large amount of materials being
primarily furnished by the SAS Project and needing proper storage the IERBYS building, an existing state-owned maintenance
facility constructed in 1938, has been identified as a solution.

The IERBY’s building will be used to store the unique equipment, materials, and engineering documents furnished from the
East Span Project needed for use in maintaining the Structure. This equipment, materials, and engineering documents
include but are not limited to such items as: additional cable bands, cable clamps, cable band bolts, cable band bolt
tensioning equipment, cable S-wire wrapping equipment, replacement suspender ropes, tower replacement struts, deck joint
replacement materials, design and construction documents, etc. Most of these items are specific to the SAS Structure and
will be needed for proper maintenance over time and/or restoration of bridge service after a major earthquake event.
Additionally, as the SAS Structure is placed into service and transferred into the maintenance inventory, this facility will also
provide a venue to transfer construction knowledge and train maintenance personnel in how to maintain the new Structure.

The Toll Bridge Program Oversight Committee (TBPOC) Project Management Team (PMT) brought this issue to the February
6, 2013 TBPOC meeting for discussion and approval. The TBPOC approved the use of the IERBY's building. The TBPOC
provided approval for SAS Contract Change Orders to perform the early work to relocate a portion of the maintenance
personnel currently occupying the IERBY’s building, to perform an initial geotechnical foundation investigation to determine
the condition of the existing wood piling foundation, and to perform soft demolition to remove all the interior non-structural
partitions. As part of the approval, this early work will be funded through Bay Area Toll Authority (BATA) Rehabilitation

funds. A supplemental funds request will be prepared to transfer these funds into the SAS Contract

This change order will perform advanced planning work necessary to support construction in the IERBYS building. Attached
to this memo is the stamped review from Division of Engineering Services (DES).

The Department estimates an additional cost of $100,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (816) 654-6410 or TDD (216) 654-3880 or wrile
Records and Forms Management, 1120 N Street, MS-88, Sacramento, CA 95814.
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ESTIMATE OF COST
THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
FORCE ACCOUNT $100,000.00 $100,000.00
AGREED PRICE $0.00 $0.00
ADJUSTMENT $0.00 $0.00
TOTAL $100,000.00 $100,000.00

FEDERAL PARTICIPATION

[[] PARTICIPATING
[ ] NON-PARTICIPATING (MAINTENANCE)

[] PARTICIPATING IN PART NONE
[C]NON-PARTICIPATING

FEDERAL SEGREGATION
[Jeco FUNDED PER CONTRACT

(if more than one Funding Source or P.1.P. type)
[:] CCO FUNDED AS FOLLOWS

CONGCURRED BY:

Construction Engineer: ~ Willlam Casey, Sup TE Date  4/8/13
Bridge Engineer. Date

Project Engineer: Date

Project Manager: Date

FHWA Rep.: Date
Environmental: Date

Other (specify): HQ, Rich Foley Date  4/9/13
Other (specify): Date

District Prior Approval By: Date

HQ (Issue _Approve) By: Date

Resident Engineer's Signature: Date

>
'
T Aie!3

FEDERAL FUNDING SOURCE PERCENT

ADA Nolice: For individuals with sensory disabilities, this document Is available in alternate formats. For information call: (916) 654-6410 or TDD (816) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-88, Sacramento, CA 95814.




To:

From:

Subject:

State of California
DEPARTMENT OF TRANSPORTATION

Memorandum

STEVEN HULSEBUS
Toll Bridge Design
SFOBB East Spans Seismic Safety Project

QUINCY WONG N L
Senior Architect / N

DES Transit Structures

Business, Transportation and Housing Agency

Flex your power!
Be energy efficient!

Date: March 29, 2013

File: EA: 04-0120F4
04-SF-80-13.2/13.9
SFOBB/SAS

IERBYS Temporary Improvements - Building, Construction Documents of 3/28/13

DES has reviewed the IERBYS temporary improvements and takes no exception thereto.
Attached are the registration seals for those of us involved in the review..

If you have questions, please call me at (916) 227-8228 or Mike Whiteside at (916) 227-8496.

c: KWang
KTerpstra
BCasey
SMargaris
AAkinsanya
CTraina
Juozumi
TmecCarthy
BTravis
file

Electronic Attachments

kg

“Caltrans improves mobility across California™
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